

Oracle Plan

Current Configuration

DCED	Yoda	Oracle 8i
DCET	Yoda	Oracle 8i
DCET9	Yoda	Oracle 9i
DCEP	Windu	Oracle 8i
DCEI	Windu	Oracle 8i
DCES	Windu	Oracle 8i

Future Configuration

All database at oracle 9i

DCED	Yoda	
DCET	Yoda	
OMEP	Kenobi	K-State Online, Survey System
OMEI	Kenobi	
EISP	Kenobi	EIS, IS Inventory, Non Credit
EISI	Kenobi	
DCES	Kenobi	

Tasks

As requested by DCE

- Upgrade DCED to 9i
- Upgrade DCET to 9i
- Remove DCET9

Prior to 10/1

- Install 8i on Kenobi
- Install 9i on Kenobi

Prior to 10/15

- Move DCES to Kenobi
- Move DCEI to Kenobi
- Create EISI, EISP, OMEI, OMEP on Kenobi

Move DCEP to Kenobi during a scheduled downtime between 10/15 and 10/31

Move EIS into production ~11/15

Move OMEP into production – 1/2/04